.FORM DPW.CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

RECEIVED MONTHLY ESTIMATE

.

13 MAR 27 P1 50 FOR THE MONTH OF  FEBRUARY 2013

Date: March 27, 2013

KAUAI DISTRICT OFFICF

CONTRACTOR: ic Blue Construction LLC
ADDRESS: 1648 Haleukana Street Contract No. 61575 [
City, State ZIP:  Lihue, Hl 96766 DAGS Job No. 64-10-0667

'PROJECT TITLE: Kauai Plant industry - Administration Building - Roof Eave and Fascial Repairs, and Existing Painti
CONTRACT FOR INSPECTION BRANCH USE

[ _)’SUBMITTAi REGISTER { “"COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 102,512.00  |DUE MONTHLY: [ ~PROJECT SCHEGULE
/ o=
[~ 1 PAILY REPORTS [ ] PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [ «—~CONTRACT NUMBER

/]FRC}JEC?' NAME AND LOCATION {1 ALL SIGNATURES

CHANGE ORDERS

Total 3 - [CEARGONDEPAN

Adjusted Contract Amount $ 102,512.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 08.85% $ 101,337.00 #DIviol § - $ 101,337.00
Retained REDUCED| ] $ 8,238.00 $ - $ 8,238.00
Amount Subject to Payment $ 93,099.00 $ - $ 93,099.00
Payments to Date $ 25,342.00 $ - $ 25,342 .00
Payments Now Due 3 67,757.00 $ - $ 67,757.00
:’aykment No. FINAL[ ] 2

1. Gompited and Chiscked by: 2, | cartily that the above bill is correct, just, that payment has not been received, and

all payroli affidavils have been submilted, are current, or proper deductive exclusions
(—/: ‘4' have been made 1o this request; and least 80% of our workforce resides in Hawail,
> L3

3. Recommended: ! Pro;eclInspeclororEngm‘Eér Date:
~PACIFIC BLUE CONSTRUCTION LLC

%Jkﬂﬁ M ‘?/-3’//3 ;1 Thaghe of Cofractor 1+ 14

4. Recommended: Area EnginserfAschilect Date:
EC I A A NIV Y AR )
5. Approved; B ch Chief or Dishict Enbineer Date: (/ By signalure / 11e: [4 # Dale
The Public Works Admzmstrator ceriifies that change ordars have been issued and the work performed.

/C?w/f APR -3 2013

L4 / State Public Works Adminisiralor Date:




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALC_?{EJI:BTION_

STATE OF HAWAII _ RECElY ED

Department of Accounting and General Services
Division of Public Works

For the Month of: FEBRUARY 2013 13 MR 27 P1us

CONTRACTOR: Pacific Blue Construction LLC Contract No.: B{5TB1 4 )5 TRICT OFFICE
PROJECT TITLE: Kauai Plant Industry - Administration Building - Roof Ea#  DAGS Job No.: 64-10-06867 DAGS b
o}
o CONTRACT
S LICENSE BASIC CONTRACT| COMPL, %| RETN AMOUNT
O |PRIME GONTRACTOR  |TRADE NO. AMOUNT| TODATE{ CMPLj. %|. RETAINED
Pacific Blue Construstion LLC|General Contractor BC-23730 $102,512|  §101,337] 98.85%| 5% $5,088| A

SUB-
CONTRACT|
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT} TO DATEI CMPL % RETAINED
Duct-Ter Sheetmetal LLC Sheet Metal/Guiter/Flashin|C-24150 $23,176 $23,176| 100.00% 10% $2,317
James Nakagawa Painting, in|Painting C-21947 $9,500 $8,550| 90.00% 10% $855
HOIVIQ 10% 30
#DIV/0! 10% 30
#DIVIOI 10% 30
#OIV/O! 10% 30
#DIVID 10% 30
#DIV/0! 10% $0
#DIV/0I 10% $0
#DIVi0l 10% 30
#DiV/OI 10% 30
#DIV/0! 10% $0
#DIV/0 10% 30
#DIV/0] 10% $0
#DIV/O 10% $0
#DIVIOE 10% 30
#OIV/O 10% $0
#DIVIOI 10% $0
Total Retained from Subs $3,172{B

ENEAN AN NN ENE AN VAN A AN EEE RN NN R N

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $8,238

| certify that the above retentions are correct for this request.

Checked/Verified by:
PACIFIC BLUE CONSTRUCTIONLLC
Name of Contracter [
] _ a Initial - Project Inspector or Engineer
Byl Signature 7 Date
NOTE:

Columnar totals shall ba equal in dollar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: KAUAI PLANT INDSTRY FCLTY - ADMIN BLDG ROOF EAVE &
. : FASCIA REPRS, & EXT PAINTING

BILLING MONTH: February-13 DAGS JOB NO.: 6 4-10-0667 CONTRACT NO.: 61575
CONTRACTOR: PACIFIC BLUE CONSTRUCTION, LLC

VENDOR CODE: 27347900

Original Contract Payment Suffix: 1

Suffix Fund Symbol ‘ Amount Earned Retainage Amount Due
01 B11-427M $74,662.00 $6,905.00 $67,757.00
Totals: $74,662.00 } l $6,905.00 $67,757.00
Change Order Payment Suffix: 2
Suffix Fund Symbagl Amount Earned Retainage Amount Due
02 B11-427M ' $0.00 $0.00 $0.00
Grand Total: $74,662.00 $6,905.00 i l $67,757.00 1

Verified

. Vi
B DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 27347900

S ECEIVE

|
!”J PR -3 20

DAGS, DIV CF 2L
STARE SERVICE

Cost Code " 3A1

! Voucher No. 40 lel MQJ{’
oS Verified By W, APR -9 2013

S OFFICE e —




